PROPOSAL FOR MULTI-BRANCH SUPERMARKET POS AND INVENTORY SYSTEM

Prepared by: Ajibade Aanuoluwa James Role: Software Developer / System Integrator

Phone/WhatsApp: 07045642580 Email: ajibadejames19@gmail.com

Date: August 1, 2025

PROJECT TITLE:

Custom Retail Management Software for Supermarket Chain (5 Branches)

OBJECTIVE

To design, develop, and deploy a robust, cloud-connected retail management system that enables efficient sales, inventory control, and admin oversight across 5 supermarket branches.

FEATURES TO BE IMPLEMENTED

Point of Sale (POS)

Retail and wholesale pricing on the same screen Support for barcode scanning & search Tab minimization (hold/resume transactions) Offline fallback with sync Print/email receipts

Inventory Management

Real-time inventory tracking (branch & central)
Product creation, category assignment, unit measures
Stock in/out history
Low-stock alerts

Stock adjustments (admin-controlled)

User Roles & Access Control

Cashier, Manager, Supervisor, Admin roles Role-specific permissions and dashboards Branch-based access restriction

Reporting & Accounting

Daily/weekly/monthly sales reports
Profit margin, top-selling items, dead stock
Branch-level performance comparison

Admin Dashboard

Centralized stock control
Branch performance overview
Manual stock movement and adjustments
System configuration tools

SYSTEM ARCHITECTURE

Frontend: React / Next.js

Backend: Node.js (Express) or Django Database: PostgreSQL or MySQL

Deployment: Cloud-based (e.g., Render, Railway, DigitalOcean)

Optional: Offline-first POS module with local sync

PROJECT TIMELINE (Estimated: 4–5 Weeks)

Phase Duration

| Requirements Gathering | 2–3 days |
|----------------------------|------------|
| UI/UX Design & Wireframing | 3–5 days |
| Backend + DB Setup | 5–7 days |
| POS + Admin Panel Dev | 10–14 days |
| QA Testing + Feedback | 5–7 days |

| Deployment & Staff Trainin | 2–3 days |
|----------------------------|----------|
| | |

QUOTATION (Cost Estimate)

| Item | Cost (¥) |
|----------------------------------|------------------|
| System Development (5 Branches) | ₩600,000 |
| UI/UX Design Included | Included |
| Database Setup + Integration | Included |
| Admin Panel + Dashboard | Included |
| POS Module (5 terminals) | Included |
| Inventory Module | Included |
| Report & Accounting Module | Included |
| Deployment + Configuration | Included |
| Staff Training (virtual/on-site) | ₩50,000 |
| Total Project Cost | № 650,000 |

Optional:

Domain name & hosting: ₩25,000/year

Extra support after 3 months: ₩50,000-₩100,000/year

DELIVERABLES

Fully working POS & inventory system (Web-based)
Admin access for monitoring & adjustments
Installation at 5 branches (or cloud access)
User manual + training videos
3 months free support/bug fixes

TERMS

50% upfront, 30% after testing, 20% on delivery Timeline may shift slightly depending on feedback delays NDA can be signed upon request

| | ^ | ^ | _ | | $\Gamma \Lambda$ | NI. | \sim |
|---|---|---|---|-----|------------------|-----|--------|
| А | u | L | ᆮ | Р 1 | IA | IV | CE |

| By | signing be | elow, you | approve th | e proposal | and a | authorize | the start of | of developmen | ľ. |
|----|------------|-----------|------------|------------|-------|-----------|--------------|---------------|----|
| | | | | | | | | | |

| Client Name: | |
|--------------|--|
| Signature: | |
| Date: | |